

OFFICE OF THE EXECUTIVE ENGINEER REW DIVISION PULWAMA

www.rewpul.in

xenrew-pulwama@jk.gov.in

01933-313247

M/s Naseer Ahmad Sheikh

S/o Farooq Ahmad Sheikh

R/o Koil, Pulwama

Reg. No. SE-II/UEED/DEE/14/2021-22

M. No. 9149704323

Xen/REW/Pul/5664-66

Subject: Final Notice for failure to commence the allotted work despite issuance of LOI and earlier
Final Notice.

Date: 08-10-2026

Reference:

1. LOI No. Xen/REW/Pul/3645 dated 05/09/2026
2. Final Notice No. 406 dated 06/10/2026 issued by the Assistant Executive Engineer, REW Sub-Division Pulwama

It is hereby brought to your notice that the work "Concrete Bund at Sasar Nallah Koil, Pulwama" under CD & PYT Scheme was allotted to you vide Letter of Intent (LOI) No. Xen/REW/Pul/3645 dated 05/09/2026.

Despite issuance of the aforesaid LOI and expiry of the stipulated period for commencement of the work, you have failed to start the work at site.

It is pertinent to mention that you were also served a Final Notice by the Assistant Executive Engineer, REW Sub-Division Pulwama vide No. 406 dated 06/10/2026, directing you to commence the allotted work. However, despite the said notice, you have failed to comply with the directions of the Department and have not commenced the work till date.

Your continued failure to commence the work constitutes non-compliance with the conditions of the LOI/allotment and the terms and conditions of the tender, besides causing avoidable delay in execution of the sanctioned developmental work.

You are, therefore, hereby served with this FINAL NOTICE and directed to commence the work forthwith, by mobilizing the required manpower, machinery and material at site, and proceed with the execution of the work strictly in accordance with the sanctioned estimate, specifications, terms and conditions of the contract and within the stipulated completion period.

You are further directed to submit written compliance to this office immediately upon commencement of the work.

In case you fail to commence the work within 02 (two) days from the date of receipt of this Final Notice, no further notice shall be issued to you and this office shall be constrained to initiate action against you under the applicable SBD/tender conditions and rules, including cancellation of the allotment/LOI/agreement, forfeiture of the CDR/security deposit and debarment from further tendering, besides any other action warranted under the rules.

Any consequences arising out of your failure to commence and execute the allotted work shall be entirely at your own risk and responsibility.

This may be treated as the FINAL OPPORTUNITY.

Matter most urgent.


Executive Engineer
REW Division Pulwama

Copy to:

1. Assistant Executive Engineer, REW Sub-Division Pulwama — for information and strict follow-up.
2. Block Development Officer, Pulwama for information
3. Office file.