

Govt. of Jammu & Kashmir
Department of Rural Development and Panchayati Raj
OFFICE OF THE EXECUTIVE ENGINEER REW DIVISION PULWAMA
xenrew-pulwama@jk.gov.in

Sh. Riyaz Ahmad Bhat
S/o Bashir Ahmad Bhat
R/o Shareefabad, Tral-e-Payeen,
District Pulwama. Cell No.: 9797474761

FINAL OPPORTUNITY NOTICE

No: -Xen/REW/Pul/ **2615-21**

Dated: **-18-08-2026**

Subject: Construction of Block Development Council (BDC) Building at Tral – Final opportunity for resumption and completion of balance work.

Reference:

1. Allotment No. Xen/REW/Pul/23879-85 dated 16-03-2022.
2. This office notices issued from time to time for resumption of the work.
3. This office letter No. Xen/REW/Pul/2670-72 dated 24-10-2024.
4. Affidavit dated 22-10-2024 submitted by you.
5. Final Notice No. Xen/REW/Pul/1730-31 dated 31-07-2025.

Whereas, the work titled “Construction of Block Development Council (BDC) Building at Tral, District Pulwama” was allotted to you vide this office Allotment No. Xen/REW/Pul/23879-85 dated 16-03-2022;

Whereas, you had taken up the work for execution and executed the work only up to the 1st Floor lintel level, after which the work was left unattended by you and the balance work has remained incomplete for a considerable period;

Whereas, despite repeated notices and directions issued by this office from time to time, you failed to resume and complete the balance work;


Whereas, you subsequently approached this office and submitted an affidavit dated 22-10-2024, undertaking to complete the balance work within six (06) months and further undertaking not to claim any rate escalation and that, in the event of failure to complete the work within the stipulated period, you would have no claim against the Department;

Whereas, despite the aforesaid undertaking and opportunities afforded to you, the work has not been completed and continues to remain stalled at the 1st Floor lintel level;

Now, therefore, in view of the above, you are hereby afforded a FINAL OPPORTUNITY to start the work and appear before the undersigned in person and submit your explanation regarding the prolonged non-execution of the balance work and to clearly indicate your willingness and capacity to resume and complete the work.

You are hereby directed to visit the office of the undersigned within three (03) days from the date of issuance of this notice, failing which it shall be presumed that you have no interest in executing the balance work and the Department shall proceed to cancel the existing allotment/agreement without any further notice to you, besides taking such other action as may be permissible under the applicable rules and terms and conditions of the contract.

This notice may be treated as the last and final opportunity being afforded to you in the matter.


Executive Engineer REW
Pulwama

Copy to:

1. The Director, Rural Development Department, Kashmir, Srinagar, for favour of information.
2. The Assistant Commissioner Development, Pulwama, for favour of information.
3. Assistant Executive Engineer, REW Sub Division Tral, for favour of information.
4. The Block Development Officer, Tral, for information.
5. Incharge J.E. with the direction to deliver this Notice to the Contractor in person.