Govt. of Jammu & Kashmir
Department of Rural Development and Panchayati Raj

OFFICE OF THE EXECUTIVE ENGINEER REW DIVISION PULWAMA

www.rewpul.in xenrew-pulwama@jk.gov.in 01933-313247

M/s Sunshine Constructions,
Prop. Malik Rashid Abdullah,
R/o Wakhervan.

No. Xen/REW/Pul/ 7339-42 Dated: 11 -11-2026

Subject: FINAL SHOW-CAUSE NOTICE FOR IMMEDIATE RESUMPTION AND COMPLETION OF WORK – C/O FIRST FLOOR OF BDO OFFICE WITH ALLIED WORKS AND REMAINING WORK OF FIRST FLOOR BLOCK, ACHGOOZE UNDER BDC.

Reference:

1. LOI/Allotment No. Xen/Rew/57121 dated 29-08-2026.
2. Notice No. AEE/REW/ACH/155 dated 04-09-2026.
3. Final Notice No. AEE/REW/ACH/173 dated 05-10-2026.
4. Final Notice No. Xen/Rew/Pul/5659-61 dated 10-10-2026.
5. Communication No. AEE/REW/ACH/1257-60 dated 11-11-2026.

Sir,

Whereas, the above-mentioned work was allotted to you vide reference cited above, with the explicit understanding that the work shall be executed and completed within the stipulated contractual time period and in accordance with the approved specifications and terms and conditions of the allotment.

Whereas, it has been reported by the Assistant Executive Engineer, REW Sub-Division Achgooze, that you have suspended the execution of the work for nearly two weeks without any valid justification or prior approval from the competent authority, thereby causing unnecessary delay in the completion of the project.

Whereas, it has further been reported that important components of the work, including lintel, slab, flooring, plastering, putty and washroom works, are still pending, despite repeated directions and notices issued to you from time to time. Your failure to respond satisfactorily to the earlier notices reflects negligence and lack of seriousness towards your contractual obligations.

The continued suspension of work and failure to maintain adequate progress is viewed seriously, particularly in view of the limited working days available and the risk of non-completion of the work before the onset of harsh winter conditions, resulting in avoidable delay.

You are hereby directed to resume the work immediately and submit your written explanation within 03 (three) days from the date of issuance of this notice, failing which it shall be presumed that you have nothing to state in your defence.

Please note that failure to comply with the directions contained herein shall compel this office to initiate appropriate action under the terms and conditions of the contract and applicable rules, including but not limited to termination/rescission of the contract, forfeiture of security deposit, recovery of risk-and-cost differential, imposition of liquidated damages and debarment/other penal action, wherever permissible under the contract and applicable rules, without any further reference to you.

This notice shall be treated as the final opportunity to demonstrate your commitment towards completion of the allotted work.

Executive Engineer
REW Division Pulwama

Copy to:

1. Assistant Commissioner Development, Pulwama, for information.
2. Assistant Executive Engineer, REW Sub-Division Achgooze, for information and strict monitoring of the work.
3. Block Development Officer, Achgooze, for information and necessary coordination.
4. Office record.