

M/s Sunshine Constructions
Prop. Malik Rashid Abdullah
R/o Wakherwan
P/N: 8825024324

FINAL NOTICE

No. Xen/REW/Pul/ 5659-61

Dated: -10-2026

Subject: Final Notice for delay/non-commencement of work – “C/o First Floor of BDO Office with Allied Works and Remaining Work of First Floor Block, Achgooz” under BDC.

Reference:

1. LOI/Allotment No. Xen/REW/3121 dated 29-08-2026.
2. Notice No. AEE/REW/ACH/155 dated 04-09-2026.
3. Final Notice No. AEE/REW/ACH/173 dated 05-10-2026 issued by AEE, REW Sub-Division Achgooza (Keller).

It is to inform you that the above-mentioned work was allotted to your firm vide the reference cited above. As per the terms and conditions of the allotment/LOI, you were required to commence the work within the stipulated period and execute the same strictly as per the approved specifications and schedule.

Despite issuance of repeated notices by the concerned Sub-Division, you have failed to commence/resume the work in a satisfactory manner and have not shown the required progress at site. The matter has also been brought to the notice of this office, and your continued failure to execute the work is viewed seriously.


You are, therefore, hereby finally directed to:

1. Commence the work immediately without any further delay;
2. Mobilize sufficient labour, material, machinery and other resources at site; and
3. Complete the work within the stipulated time, strictly in accordance with the approved specifications, quality standards and terms and conditions of the contract/LOI.

You are specifically advised that no further notice shall be required in the event of your failure to comply with this final direction.

In case you fail to commence the work forthwith and show satisfactory progress, this office shall be constrained to initiate action under the applicable tender/contract conditions, including cancellation of the LOI/allotment, forfeiture of CDR/security, debarment/blacklisting as applicable, and allotment/execution of the work at your risk and cost, without any further reference to you..

This may be treated as FINAL NOTICE and the matter as MOST URGENT.


Executive Engineer
REW, Pulwama

Copy to:

1. Assistant Executive Engineer, REW Sub-Division Achgooza (Keller) — for information and strict follow-up at site and submission of compliance/progress report to this office.
2. Block Development Officer, Achgooza — for information.
3. Office file.